


Data Center QC — Dashboard Portal


Open NCRs	Inspection Pass Rate	Avg Days to Close NCR	Overdue Punch Items
17	67%	23	17

Stats


Budget - Planned vs Actual



Pass/Fail Report




Punch List Items




Detailed Reports


Aging Punch List Report



Open NCRs by Responsible Party



Systems Most Frequently Failed



In-Depth

Punch List Roll-Up Report

Primary	Responsible Party	Aging Bucket	Status
PUNCH-201	Electrical Contractor	30+ Days	In Progress
PUNCH-224	Electrical Contractor	30+ Days	In Progress
PUNCH-228	Electrical Contractor	30+ Days	In Progress
PUNCH-205	Fire Protection Vendor	30+ Days	In Progress
PUNCH-215	Fire Protection Vendor	30+ Days	Open
PUNCH-220	Fire Protection Vendor	30+ Days	Open
PUNCH-226	Fire Protection Vendor	30+ Days	Open
PUNCH-213	General Contractor	15-30 Days	Open
PUNCH-219	General Contractor	30+ Days	Open
PUNCH-204	Low Voltage Vendor	30+ Days	Open
PUNCH-208	Low Voltage Vendor	30+ Days	Open
PUNCH-210	Low Voltage Vendor	30+ Days	In Progress
PUNCH-217	Low Voltage Vendor	30+ Days	Open
PUNCH-221	Low Voltage Vendor	15-30 Days	Open
PUNCH-203	Mechanical Contractor	30+ Days	In Progress
PUNCH-211	Mechanical Contractor	30+ Days	Open
PUNCH-218	Mechanical Contractor	30+ Days	In Progress
PUNCH-214	QA Engineer	30+ Days	In Progress
PUNCH-216	QA Engineer	30+ Days	In Progress